

Example LWRP Timeline

LWRP Drafting Event*	Pre-Contract	Year One	Year Two	Year Three	Year Four	Year Five	Final Approval
DOS Contract workplan development	██████████						
Project Initiation Meeting (PIM)- Task 1		●					
Procure Consultant (if applicable)- Task 3		██████████					
Convene Waterfront Advisory Committee (WAC)- Task 2		👥					
Public Outreach Plan- Task 7		██████████					
Section 1 WRA Boundary- Task 8		██████████					
Section 2 Inventory & Analysis- Task 9		██████████					
Second Project Meeting- Task 6			👥				
Public Information Meeting- Task 10			👤				
Section 3 Policies- Task 11			██████████				
WAC Meeting 3			👥				
Section 4 Proposed Land & Water Uses- Task 12				██████████			
WAC Meeting 4					👥		
Public Information Meeting- Task 13					👤		
Section 5 Existing & Proposed Local Laws- Task 14		██████████			██████████		
Section 6 Actions with Effects- Task 15					██████████		
Section 7 Consultation & Commitment- Task 16					██████████		
WAC Meeting 5					👥		
SEQRA- Task 17 (work towards final determination)		██████████	██████████	██████████	██████████	██████████	██████████
Preliminary Draft LWRP- Task 18					██████████		
WAC Meeting 6						👥	
Public Information Meeting- Task 19						👤	
Final Draft LWRP- Task 20						██████████	
Resolution to submit to DOS for 60-day Review- Task 20							██████████
DOS response to comments							██████████
Local Adoption of LWRP							██████████
SOS Approval							██████████



Waterfront Advisory Committee Meeting



Public Informational Meeting

* Timeframes are estimates only. This is a general timeframe which should be used solely for planning purposes. Depending on the complexity of the LWRP, the municipality's time frame may differ. Each municipality should work with their project manager to identify an appropriate schedule for their needs.